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Executive Committee Meeting 
February 28, 2002 

Draft - Meeting Summary 
 
The following is a summary of presentations given, issues raised, actions undertaken or 
recommendations made.  When possible, lengthy discussions have been summarized into 
themes or summary statements. 
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! George Kargianis  
Chair 

"""" Rob McKenna 
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! Dan Mathis 
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! Sonny Putter  
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City of Tukwila 

"""" Aubrey Davis (Alt.) 
WSTC 

! David Dye (Alt.) 
WSDOT 

! Dave Gossett 
Snohomish County 

"""" Jeff Sax 
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"""" Rep. Cheryl Pflug 
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City of Bothell 
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Sound Transit 
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City of Renton 

 

 



 

Executive Committee  2 
Draft – February 28, 2002 Meeting Summary 
 

 
Staff and Observers 

Johannes Kurz, Steering Committee Corrine Hensley, Citizen Committee 
Larry Springer, Mayor, City of Kirkland Peter Beaulieu, PSRC 
Mary Alyce Burleigh, Citizen Committee Nick Afzali, City of Renton 
Bruce Nurse, Kemper Development  
Chris Johnson, King County Council  
Kevin Shively, Transportation Choices  
Kim Becklund, City of Bellevue  
 

Project Management Team 
 

Mike Cummings, WSDOT Christina Martinez, WSDOT 
Don Samdahl, Mirai Associates Ann Martin, King County 
Keith McGowan, McGowan Environmental Paul Bergman, PRR 
Ron Anderson, DEA Fen Hsiao, PRR 
Craig Stone, WSDOT 
Rita Brogan, PRR 

Brian O’Sullivan, Sound Transit 
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CALL TO ORDER 
Chairman George Kargianis called the meeting to order at 9:03 a.m.  He welcomed 
public comments or observations.  There was no public comment.   
 
Chairman Kargianis asked for comments on or approval of the February 28, 2002 
meeting summary.  There were no corrections.  The minutes were unanimously 
approved. 
 
Chairman Kargianis reviewed the meeting agenda: 

• Program Update and Next Steps 
• Funding and Phasing Concept 
• Preferred Alternative Refinements 
• Executive Committee Roles and Responsibilities & Funding/Phasing 

Subcommittee Report 
• Environmental Mitigation Plan Overview  

 
Chairman Kargianis turned the meeting over to Program Manager Michael 
Cummings, WSDOT.  
 
Mr. Cummings reviewed the Future Executive Committee Meetings Schedule: 
 
March 28 moved to April 2*  
9:00 a.m. – 12:00 p.m. 
Kirkland City Hall   
 
*New Date  
 
Mr. Cummings noted that the meeting has been moved from March 28 to April 2 per 
the committee’s request.  He asked if the new date works for everyone.  Paul 
Bergman, PRR, said this was the date everyone had previously approved via e-mail.   
 
Mr. Cummings reviewed the Winter Speakers Bureau: 

• Renton Transportation Comm.: Jan. 17 
• King Country Employee Trans.: Feb. 7 
• SW KC Chamber of Commerce: Feb 8 
• King County Council Trans. Comm.: Feb. 27 
• Wilburton Hill Neighborhood Assoc.: Postponed 
• Renton Committee of the Whole: March 4 
• Woodinville Chamber of Commerce: March 21 

 
Mr. Cummings noted Sandra Meyer, City of Renton, testified at the King County 
Employee Transportation Committee briefing.   
 
Chairman Kargianis asked what kind of reception the program has been receiving.   
 
Mr. Cummings said the Renton Committee was particularly interested in the 
additional lanes issues.  The reception was supportive based on the guarantee that 
WSDOT provides data supporting the elements.  He said staff would continue to 
meet with Renton’s City Council.  Ms. Meyer agreed that the council is supportive of 
the program.  She noted that the President of the Kennydale Neighborhood 
Association is concerned about alignment in that area.  The main concern is that 
WSDOT must demonstrate the benefit of taking homes out and the affects the 
program will have to the area.  Ms. Meyer said that otherwise, the council is very 
supportive.   
 
Chairman Kargianis said that community outreach is critical to the program.   
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Craig Stone, WSDOT, said the King County Employee Transportation presentation 
was also generally supportive.  He said they were interested in TDM.  SW King 
County Chamber of Commerce was also very supportive.  He noted that Mayor Mullet 
was present.  The chamber was especially interested in the SR 167/ I-405 
interchange area. 
 
Mr. Cummings said the King County Council Transportation Committee asked difficult 
questions about the issues surrounding I-405 and link light rail will need to be 
addressed as the program moves into implementation.   
 
Chairman Kargianis announced that Connie Marshall, City of Bellevue, would like to 
recognize the newly nominated Sound Transit representative, Chuck Mosher, 
Bellevue City Council, later in the meeting.  Ms. Marshall said Mr. Mosher is planning 
to attend the meeting but had a PSRC conflict so would be arriving late.  She noted 
that Rob McKenna, who is visiting Washington D.C., has previously been serving as 
the committee’s vice-chair and Sound Transit representative.  She motioned to retain 
Vice-chair McKenna as the committee’s vice-chair.  The motion was seconded.   
 
Chairman Kargianis said Vice-chair McKenna has made an excellent contribution to 
the program and said he is in favor of the motion.  Bob Edwards, PSRC, said Vice-
chair McKenna is also the Chairman of TIB and that the committee needs a 
representative from that board, as well.   
 
The committee unanimously voted to keep Vice-chair McKenna as the vice-chairman 
of the committee, representing TIB.   
 
Chairman Kargianis also congratulated Harold Taniguchi, King County, who was 
recently named Director of King County Transportation.   
 
Mr. Cummings reviewed the Road to the Record of Decision: 
January 
–Environmental Program: approach, goals, objectives 
–Preferred Alternative: Refine 
–Phasing & Funding: Begin discussion 
February 
–Environmental Program: Draft mitigation concept 
–Phasing and funding concepts development 
–Draft Concurrence Point #3 
March/April 
–Environmental Program: Conceptual mitigation plan  
–Phasing and funding concept development 
–Concurrence Point #3 & PFEIS 
April/May: Publish FEIS 
June/July: Record of Decision 
 
Mr. Cummings said they are aiming for a Concurrence Point 3 at the end of March.   
He turned the meeting over to Mr. Stone to provide a Legislative Update. 
 
Legislative Update: Situation Fluid but Optimistic: 

• Several bills have passed out of House and Senate; differences will be 
addressed in Conference Committee. 

• Outstanding issues: 
- Decision making structure 
- Timing for public vote 

• What have you heard?  
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Mr. Stone said the program has had more visibility over the last few weeks.  Staff 
has issued some cost information.  He said House Democrats are talking about a 
June 20 vote.  Staff is trying to provide information to as many different bodies as 
possible.  He asked the committee members if they have any legislative updates 
they would like to add.  
 
Chairman Kargianis asked if the House passed out a budget.  Sonny Putter, City of 
Newcastle, said they are expected to pass it out tomorrow.  He said that per an 
Eastside representative who called him yesterday, his opinion is that it will be 
primarily party line votes.  He said he thinks amendments will be proposed on the 
floor but doesn’t know the details.  He said it’s still up in the air on what will emerge 
statewide.  There have been discussions behind the scene between the Senate and 
House negotiators on the regional bill that will probably have more of an affect on I-
405.   
 
Mr. Stone said WSDOT has heard a $700 million figure with $1.5 billion for regional 
projects.  Mr. Putter said he has not received regional information but is encouraged 
to hear the Senate and House are talking and trying to converge on a regional bill.  
He said, statewide, they are talking about a May vote.   
 
Chairman Kargianis asked where the Senate’s transportation bill is.  Mr. Putter said 
he has been told the Senate has problems with the House Majority bill that emerged 
from the committee yesterday.   
 
David Dye, WSDOT, said the Senate is also working on its own package with a 
possible action as early as Saturday.  Mr. Putter said the implication is that it’s either 
going to happen next week or not at all.  However, they expect it to happen.   
 
Chairman Kargianis welcomed Chuck Mosher, Sound Transit, upon his arrival.   
 
Mr. Stone said reviewed the Cost and Budget: 
1.Corridor Planning 

• DEIS Estimate - based on Alt 3 Scope 
• FEIS Estimate - based on PA Scope 

2.Budgeting/Programming 
• Implementation Plan / Funding Plan 

3.Legislative Funding/Public Vote 
• Set budget for set project scope 
• When is a cost a budget?   
• Answer: Not yet! 

–1% design = Planning Level 
–Cost are done for comparison purposes only, but are done to best 
capture the probable cost 
–Represent 2000 dollars not inflated dollars 

 
Mr. Stone said that under usual circumstances the program would be moving from 
one element to the next but this project is progressing through the elements 
simultaneously.  He said staff is working on a funding plan with the sub committee.  
Scope and budget and schedule will all affect each other.  He said the costs have 
only been completed for comparison purposes between the alternatives.   
 
Mr. Kargianis asked what funding the program has obtained to date.  Mr. Stone said 
they have a $10.5 million budget right now.  $1.5 million is for the current effort.   
1/3 of the funding is for the base map, 1/3 for implementation and staff and 1/3 for 
the general engineering consultant.   
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Chairman Kargianis asked if the funding has been approved by the legislature.  Mr. 
Dye said it has all been approved.  Chairman Kargianis asked if $17 million has been 
committed so far.  Mr. Dye said $6.5 million has been spent and the program is in 
the process of spending the remainder. 
 
Project Estimating 101: 

• How are estimates usually done? 
–Why won’t that work for mega-projects? 

• What do we need to do to get a good estimate? 
–Need a reliable cost estimating / validation process 

• For mega-projects must evaluate risk and variability using statistical 
(probability) methods 

 
Mr. Stone said Mr. Dye has already presented this estimating process to the Viaduct 
committee and Mr. Stone is planning on giving it to the SR-509 committee.  He said 
staff is using research and the national perspective to deal with how to manage risk.  
 
Variability of Cost: 

• The actual cost of a project is subject to many variables, which 
significantly influence the range of “probable projected cost”:   
Therefore, any single cost number represents only one possible result 
depending on the variables and assumptions.   

• These variables are not all directly controllable or absolutely 
quantifiable: 
Therefore, the cost estimating process must consider probabilities in 
estimating cost, using a recognized, logical and tested process  

 
How are Estimates Usually Done: 

• Planning 
- “Top Down” 
- Cost per mile 
- ID Order of Magnitude 

• Environmental 
- “Top Down” or Mix “Top Down” & “Bottom Up” 
- Cost per mile & some unit costs/quantities 
- Comparison Purposes  

• Engineering 
- “Bottom Up” 
- Unit Cost & Quantities 
- Basis for Bid Comparison & Analysis 
- Based on Specific Schedule & Construction Phasing 
- Risk Identified and Assigned 

 
Why Won’t That Work for This Project? 
We won’t have the flexibility to handle cost & schedule variation like we have in past 
projects and programs: 

–Public vote 
• Scope commitment 
• Schedule commitment 
• Cost commitment 

–Size and scale of mega-projects  
 
Chairman Kargianis said that every project has variables, how is this program 
different?  Is it because the I-405 program is seeking a discreet sum therefore it 
doesn’t have flexibility?  Mr. Stone said that if they look at the next 10 years, there 
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are many little projects as well as mega projects.  Little projects may have unknown 
direction and cost run-ups but will be balanced out by another project that is under-
cost.  So, the programs for these projects are pretty accurate.  However, if there is a 
bump in a mega project, they don’t have room for cost variables because even little 
differences cost a lot.  Mr. Stone said the question is how can staff estimate for 
unknown problems.  How do we manage risk?   
 
Mr. Stone said with many projects, staff is familiar with the details from past 
experience and there is not a lot of risk.  However, this project has many risks, 
especially because it is a pilot project.  He emphasized the need for all involved to be 
focused on this issue. 
 
Mr. Mosher said the program may not have tunneling, but they have the same 
environmental requirements.   
 
How Do We Get to Good Estimate? 

• Integrate Planning, Environmental & Engineering Processes 
• Advance Key Engineering Items 

- High Risk 
• Identify & quantify items that also affect project cost: 

- Politics 
- Environmental 
- Schedule & Phasing  

 
Mr. Stone said the program needs to identify the high-risk areas and how to manage 
them.  He said environmental commitments are strong in Seattle and the guidelines 
are constantly evolving. 
 
Two Key Actions: 
First: 
Develop a cost estimating and validation process to ensure that cost estimates are 
reasonable, defendable and sustainable 
Second: 
Implement project and program management systems to ensure on-time, on-budget 
delivery of Mega Projects. 
 
Cost Estimate and Validation Process: 
WSDOT is now developing a uniform Cost Estimate Validation Process (CEVP) 
–Peer Review Panel of Experts (National) 
–Review Project Cost Estimates 
–Identify High Risk Project Items 
–Develop Protocols to Enhance Estimating Practices 
–Introduce Risk, Variability, and Statistical Probability into Estimating 
 
Mr. Stone said WSDOT is taking a hard look at each mega project across the state 
and running them through the CEVP to obtain the cost information before the public 
vote.  He said WSDOT would try and run the projects through the process this 
spring.  This will be the framework for the information staff will give out when asked 
about the cost estimate and Sound Transit experience.  
 
Key Project Requirements: 
Public understanding and acceptance of the project  

• Ability to set realistic budget 
and schedule 

• Funding - availability, stability 
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• Ability to meet budget 
and schedule 

 
Mr. Stone said the Budget and Schedule is part of his duties.  He said they are using 
the Boston project for “lessons learned.”   
 
Mr. Stone reviewed the Public’s Investment in the project.  He said the further staff 
gets into engineering and definition the closer they are to knowing cost.   
 
Mr. Putter asked what the basis is for determining each discreet cost.  Mr. Stone said 
they are going through a one-week exercise with each team and looking at risk 
elements and how valid the assumptions are.  He said both national and local teams 
are looking at the program in terms of environmental regulations, political issues, 
etc. and will be putting the information into a model.   
 
Mr. Dye said this process would change the way WSDOT develops its estimate.  In 
the past, they have been able to build in contingencies.  Historically, the estimate 
tends to be toward the low side because they weren’t experienced enough with 
funding instability, political support and environmental regulations.  Mr. Dye said this 
process has begun to open WSDOT’s thinking.  They will have an estimate but will 
also look at the range of variation considering all these other factors. 
 
Mr. Dye said this process allows decision makers to come up with more educated 
numbers for the ballot.  He said there would be some language in the cost estimate 
about “plus and minus 20 percent.”  Chairman Kargianis asked if there are any 
provisions for going back for more funding.  Mr. Dye said there is some recognition 
that costs can change for the project.  However, WSDOT wants to make sure the 
number is as close to accurate as possible.  Chairman Kargianis agreed that the 
number has to be as accurate as possible for a public vote.   
 
Ms. Marshall said that before the project can receive funding, they have to have 
PSRC approval.  What is the timing for this committee to help this process?  She 
advised that PSRC isn’t up to speed as of now.  Mr. Dye said that staff is going to 
make a mega projects presentation to the PSRC in March.  
 
Mr. Stone said staff is working with them on the I-405 program and will have a 
follow-up meeting in March.  He said they are working with staff to move the 
program from candidate status to approval status at the end of March.  Mr. 
Cummings said that for PSRC to sign off on the EIS, the program has to be in the air 
quality model.  He said they need to make an adjustment in March, and then can 
move the project from candidate to approved.   
 
Ms. Marshall said the Executive Board is sometimes made up of members who don’t 
sit on either committee.  Should there be a joint meeting between the transportation 
and growth management boards?  She said that neither board understands that this 
project supports land management.  Chairman Kargianis asked staff to make sure a 
presentation is made to the Executive Board.   
 
Mr. Putter said staff needs to document where the program is in the environmental 
process and that it’s consistent with all plans, not just local jurisdiction plans, but all 
plans.  He warned that the program needs to be consistent with these plans or else it 
will be in trouble with the PSRC.  Chairman Kargianis asked staff to provide the 
committee with some input. 
 
Rosemarie Ives, City of Redmond, said that she attended the meeting and there 
were concerns with the I-405 program being consistent with the PSRC Growth 
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Management guidelines.  She said staff needs to give a presentation to both the 
Transportation Board and the Growth Management Committees.  She warned that 
representatives voiced great concern that the I-405 program was consistent with 
PSRC principals.  She said she doesn’t think staff should approach the Executive 
Board directly because it will probably want the two other committees to deal with it 
anyway.  Chairman Kargianis suggested talking to all three committees.  Ms. Ives 
said this would be good. 
 
Mr. Mosher said a presentation needs to be given to Sound Transit as well because 
they may not be up to speed or may have misconceptions about the program.  
Chairman Kargianis agreed.  Mr. Stone said staff has given a presentation to the 
Sound Transit board and is are now talking about the process needed to achieve 
Sound Transit’s full support. 
 
Chairman Kargianis said there is a need for additional communication with various 
supporting committees. 
 
Mr. Mosher said staff should think of how I-405 ties in with regional efforts.  They 
need to get decision makers up to speed as well as those who can affect decision 
makers over time.  He said there is a big gap between what we know and what the 
general public knows and that can affect decision makers.   
 
Ms. Ives said the information sent out to the public in the latest newsletter is 
misleading.  She said she has not yet had the opportunity to send a letter of record, 
but believes the information regarding BRT in the brochure is misleading.  She said 
the program isn’t practicing pure BRT and therefore shouldn’t send out information 
that intentionally misleads the public about the program’s BRT proposals.  She said 
the brochure isn’t truthful and wanted to go on record as saying so.  
 
Mr. Stone reviewed the The Cost Number: 

• Any cost number represents only one possible final result 
– I-405 Corridor Program is at 1% Engineering  

• It is dependent on many variables and assumptions 
 
Mr. Stone reviewed the Model Result Spectrum.  He said they need to reduce the 
gaps between variables to get the most accurate cost estimate. 
 
He said that staff has 95 percent of the I-405 Preferred Alternative well defined for.   
 
I-405 Preferred Alternative Refinements: 
On November 16, 2001 the Executive Committee selected Alternative #3, and added 
specific elements to the Preferred Alternative 

• Environmental and cost analysis of that decision is being conducted 
• Proposed Refinements:   

- Direct Access  
- Arterials from Alt. 4 

 
Refinement Options: 
1.Include added Elements in Preferred Alternative: 
  - FEIS analysis underway; current PMT direction 
2.Not include added Elements in Preferred Alternative: 
  - Possible schedule implications 
 
Mr. Stone said that staff recommends including the added elements in the preferred 
alternative cost estimate.  He said that the Steering Committee had been given the 
option to include direct access for analysis purposes.  But cost for this was only 
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included in the “needing further study” numbers.  He said that the Steering 
Committee didn’t understand why staff didn’t include it in the cost of study.  Staff 
received direction from the Steering Committee that this approach was too confusing 
so they are going with including all the estimated costs of the refinements in the 
preferred alternative.  
 
Mr. Putter asked if staff was introducing a bias between the 1st and 2nd choice.  He 
emphasized the importance in taking a conservative approach.  Mr. Stone said the 
conservative approach would be to include the elements.   
 
Mr. Putter asked if the staff’s natural bias is to go one way or another when making 
refinements.  Mr. Stone said that at this point, with recommendations from the 
committees, these are the estimates staff will place in each component.   
 
Preliminary Cost Estimates: 
DEIS  $6.8 billion (Year 2000) 
 $7.1 billion (Year 2002) 
 
Funding Breakdown: 
• $4.6 billion Freeway 
• $1.0 billion HOV Components 
• $0.6 billion Transit 
• $0.6 billion Arterials 
 
Ms. Marshall asked if the number include the HOV lane with 4-foot buffers in the 
barrier.  Mr. Stone said the 4-foot buffer was added to Alternative 3 cost estimate.   
 
Chairman Kargianis said he is disturbed by Ms. Ives comments regarding the public 
brochure.  He requested that staff take time to sit down with Ms. Ives to discuss her 
concern regarding the brochure’s description of BRT and report back to the 
committee.  He said that he, himself, doesn’t see an intentional misrepresentation 
with the BRT information. 
 
Time value of money slides: 

Total 
Program 

2000 Dollars   $6.8 B* 
2002 Dollars     7.1 
10 Year Program    8.5 
18 Year Program    9.3 
 
 
Freeway: 
ITEMS     Cost $ 
ALTERNATIVE #3   $4.6 B 
  
PROPOSED PA REFINEMENTS 
 SR 520 Interchange   +$195M 
 Bellevue Vic. Mainline - $200M 
PA ADDITIONS   
  Managed Lanes   +$200 M 
  Added Lanes SR 167   +$45 M w/ $8 M EIS/study 
  Added Aux Lanes S. of I-90  +$150 M 
      
     Total: +$390 M 
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Mr. Stone said that the Managed Lanes element includes the 4-foot buffer.  He said 
staff looked at where this element makes sense.  However, they are limited on walls.  
He said that $8 million is allotted for the Renton to Tacoma area to undertake a 
corridor study of SR 167.  Mr. Putter asked if the $8 million represents the additional 
cost of an environmental study that expands the boundaries of program due to the 
affect of adding lanes.  Mr. Stone said the costs cover the area from Renton to 
Tacoma that were not included in the I-405 program since they had to logically end 
the study area boundary at some point on the map.   
 
Mr. Putter asked if they are expanding the scope of the project.  Mr. Stone said this 
segment would become its own identity apart from the I-405 project.  He said they 
need to have logic for extra lanes and the segment needs its own approach and 
analysis.  Mr. Putter asked if this puts the I-405 program in danger of a scoping 
problem that will put them in the same position as other projects that don’t know 
where to stop.  Mr. Dye said there has been a significant amount of interest in 
looking at a separate project for the SR 167 corridor.    
 
Mr. Putter said it’s important to recognize that I-405 and SR 167 are connected and 
the preferred alternative will have benefits to South King County.  However, he said 
he doesn’t want to pay for a project that keeps expanding.  Mr. Dye said this is 
clearly a separate project.  $8 million covers the end of the I-405 project to Tacoma.  
The project would be funded independently.   
 
Transit and HOV: 
ITEMS     Cost $ 
ALTERNATIVE #3   1.0 + 0.6 = $1.6 billion 
PROPOSED PA REFINEMENTS  
  BRT Stations: Consistent with service concept  +$70 M 
  Reduced Service Increase     - $46 M   
  (100% to 70% increase More than 2007) 
  PA ADDITIONS 
 Added Transit Centers:     +$75 M 
 Lynnwood, Woodinville, Newcastle, Tukwila, Canyon Park 
New HOV Direct Access:      +$261 M  
 Bothell Area 
 Interchange Port Quendall 
 South Renton/Tukwila Area 
        Total:  +$360 M  
 
Mr. Dye noted that the project would have issues with transit operating and 
maintenance costs in terms of phasing, completion and funding.  He asked if the sub 
committee is talking about this issue?  Mr. Stone said the sub committee is talking 
about the issue and looking at what the program’s existing sources are.  He said they 
are also looking at operation and maintenance costs.   
 
Mr. Cummings said the legislature needs to hear that transit operating and 
maintenance are critical elements in a transportation project.  Mr. Stone said the 
regional bill allows for some capital costs but doesn’t know if it allows for operational 
costs.   
 
Mr. Putter said that funding for the program isn’t just coming from statewide regional 
bills.  He said there is also significant existing authority in Phase Two of Sound Move.  
He said funding from Sound Move could be available for both BRT operations and 
connecting bus operations as well as capital.  He said there needs to be a recognition 
that funding is from the legislature and existing authority and that it just needs to be 
cobbled together. 
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Arterials: 
ITEMS        Cost $ 
ALTERNATIVE #3      $0.6 billion 
PROPOSED PA REFINEMENTS   

Arterial Revisions/Adjustments   -$90 M 
PROPOSED PA ADDITIONS 
  Expand N/S Arterials (from alt. 4)   +$130 M 
 Willows Rd- NE 116th to NE 124th                                         

SR 202 – NE 106th to NE 145th     
      SR 527 – SR 522 to 228th          

SR-181 – S 180th to S 200th          
SR-181 – S 144th to Grady Way    

      Southcenter Pkwy – Tukwila Pkwy to Strander Blvd.    
                   Total: +40 M 
 
Mr. Stone said that the proposed PA additions are prime candidates for TIB funding.  
Also, the state roads will probably be funded by the state.   
 
Potential Cost Impacts of Refinements: 
1.Corridor Planning: 
–Pre. Preferred Alt.   $7.1B 2000 
–FEIS Estimate   $7.5B 2000 
     $7.8B 2002 
2.Budgeting/Programming: 
–Implementation Plan / Funding Plan  

• Cost Estimate Verification  May 2002 
• GEC Independent Analysis  Spring/Summer 2002 
• MOU     Summer 2002 

 
3.Legislative Funding/Public Vote? 
 
Mr. Stone said the cost estimate verification date has been moved from May to 
March in light of the possible May vote.  He said that the idea of a whole vision 
instead of just one project is important for the MOU.  Chairman Kargianis asked if 
they would continue to refine cost estimates and continue to look for savings.  He 
said these refinements are necessary but doesn’t want to get to the point where they 
will get criticized for a growing cost estimate.   
 
Mr. Stone said DEA has been conservative in their approach.  Scope elements and 
management will be key.  He said it’s particularly important for this group to manage 
scope.  The MOU will set a baseline of expectations.   
 
Mr. O’ Sullivan said that staff needs to represent operation and maintenance costs at 
some point in the costing refinements for transit.  Mr. Stone said they would 
represent the numbers.   
 
I-405 Implementation Components: 
Shared Responsibility: 

• Park & Rides 
• TDM 
• HOV Lanes 
• Direct Access 
• Transit Centers 
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Mr. Stone said they are working with staff to get a better definition of transit service 
and shared responsibility roles.   
 
Funding and Phasing Subcommittee Report: 
Subcommittee met on February 1 and discussed: 
- Legislative status 
- Key messages 
- Need for detailed cost and potential funding sources information 
- WSDOT cost estimate and verification process 
- Developing integrated funding plan that includes transit sources  
 
Funding and Phasing Sub Committee Next Steps: 
Package transit, roadway and local components into integrated implementation and 
funding plan. 
 
Chairman Kargianis asked what “package” means.  Mr. Stone said that I-509 put 
together a funding plan that identified the roles between partners.  Everyone agreed 
to it and the Executive Committee signed it and WSDOT has been using it as the 
background for communicating the funding plan.  He said staff would like a similar 
package for the I-405 program.   
 
Exec Committee Roles and Responsibilities: 

• Interest expressed in continued participation post Record of Decision 
• Transition to implementation phase: 

–Program advocacy; guidance on phasing and funding plan and   
implementation issues 
–Move to quarterly meetings; regular information distributed to 
members 

•  Discuss at April 2nd meeting with Secretary of Transportation 
 
Mr. Stone said they the committee has discussed this issue before and staff has 
recommended the committee move into the next phase.  He said staff sees a need 
for the committee to provide direction and continue to play an advocacy role while 
looking at scope elements and phasing/prioritization.  Staff also sees the need for 
the Executive Committee to provide guidance to implanting agencies.   
 
Mr. Stone said Vice-chair McKenna has requested that the next meeting be a 
transition between EIS work and the next phase.  He said if the committee 
continues, the meetings will be less frequent and there will be more communication 
via email but staff doesn’t want to lose the momentum and guidance the committee 
has been providing.  Mr. Putter said the sub committee recommended the need for 
this program to have champions to move the program ahead.  He said this was the 
same message Vice-chair McKenna voiced to Secretary Doug MacDonald when they 
met last week.   
 
Mr. Stone reviewed the Updated Executive Committee Charter: 
The Executive Committee will provide vision, guidance and advocacy for the 
implementation of the I-405 Corridor Program.  
–Attend or be represented at all Committee meetings; 
–Identify issues vital to the project; 
–Provide strategic recommendations to the project team;  
–Assure opportunities for public, business, and civic group involvement 
–Support the budget and schedule objectives of the program; 
–Represent and report on program activities;   
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–Represent the governments and agencies they belong to and assist in 
building/maintaining a regional consensus;  
–Help resolve conflicts between governments and agencies; 
–Support implementation of the adopted strategy. 
 
Mr. Stone said the charter was developed by the committee at the start of the 
program.  He said the charter includes some ideas and descriptions to give the 
members a clear understanding of their expectations and roles.  The list also lets the 
committee know when its job is complete.  Chairman Kargianis asked if staff has the 
Power Point presentation they will be giving to the agencies.  Mr. Stone said yes.  
 
Rita Brogan, PRR, said that any member who wants a charter could get a copy from 
her.   
 
Chairman Kargianis gave the committee a short break. Chairman Kargianis called the 
meeting back to order at 10:40 p.m.   
 
Mr. Cummings reviewed I-405 Mitigation Concept: 
Corridor Environmental Program: 
1.Goal(s) 
2.Objectives 
3.Early Action Approach (by reference) 
 
Mr. Cummings said staff is working with the sub committee to develop a mitigation 
program.  The three components will be in the concurrence form. 
 
Agreement Process: 

• Concurrence Point 3 
• Adoption of Plans and Programs 
• Memorandum of Understanding 

 
Mr. Putter asked when the concurrence would be due.  Mr. Cummings said they are 
anticipating for it to go out in mid-to-late March.  He said they are asking for a two-
week turnaround but are anticipating some agencies will take longer. 
 
Contents of Interagency Concurrence for the I-405 Program: 
Concur/Agree: 
1.Preferred Alternative and Mitigation Concept   
2.Pursue adoption of plans and programs to implement the I-405 Corridor Program 
and 
3.Not to revisit previous Concurrences unless there is substantial new information or   
substantial changes occur. 
 
Environmental Briefings Conducted: 

• 1000 FOW, Trans. Choices, NWF: Feb. 5 
• Mountains to Sound: Feb. 6 
• Municipal League: Feb. 11 
• Move on 405: Feb. 20 
• Bicycle Alliance: TBD 
• League of Women Voters: March 5 
• More being scheduled 

 
Elements and Schedule: 

• February 
–Informal agreement on Concurrence 
(Goals, Objectives, Early Action) 
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• March: Concurrence form distributed for signature 
• April/May: Final EIS complete and concurrence forms returned 

 
Goals: 
1.Integrate transportation and environmental investments in a way that improves 

critical natural resources and supporting habitat.   
2.Use a watershed-based approach to mitigation to ensure transportation related 

environmental funds are spent on the greatest environmental benefit.  
3.Implement the Program in a manner that supports the Growth Management Act 

goals.   
 
Mr. Cummings said the goals are still a draft; this is only the latest version.  He said 
they are currently looking at strategies that deal with on or off-site mitigation that 
would not necessarily be adjacent to the improvement area.  He said they are 
looking at a watershed-based approach.   
 
Objectives: Natural Environment: 
1. Avoid and minimize impacts to fish and wildlife and their habitat to the extent 
practicable and compensate for unavoidable impacts.     
2.  Maintain, protect, and enhance the functions of fish and wildlife habitat, wetlands, 
and other waters of the state and to seek a net gain in those functions through 
preservation, restoration, creation, and enhancement. 
3. Adaptively manage mitigation sites.  Design, implement, monitor, evaluate and 
adjust mitigation sites to ensure that defined standards are met.   
4. Establish and integrate into an agreement among project proponents and local, 
state and federal regulatory agencies an innovative mitigation strategy and schedule 
to protect environmental resources while ensuring transportation project delivery.  
5. Maintain, protect, and improve air quality in the corridor and the region during 
construction and operation through: 

• Innovative project design 
• Mitigation of construction related emissions, and 
• Measures such as transportation demand management, and fuel and 

technology improvements that reduce transportation related emissions 
of ozone precursors, particulate matter (PM10 &PM 2.5), toxic air 
pollutants, & carbon monoxide. 

6.  Provide treatment for water quality and quantity for new impervious areas and as 
appropriate retrofit existing storm water outfalls, and participate in watershed-based 
storm water mitigation projects that would result in net improvements in the water 
quality and hydrology baselines in the affected watersheds. 
7.  Protect sole source aquifers and minimize impacts to ground water.  
8.  Result in no net loss of wetland or floodplain area and function 
 
Mr. Cummings said the EPA is very interested in the adaptive management that is in 
place right now.  Mr. Springer asked how the program would both avoid and 
minimize.  Mr. Cummings said it might avoid one affect and minimize others.   
 
Mr. Mosher said someone could argue that it’s all minimizing.  However, if the 
program performs a transportation improvement, it will also be completing an 
environmental improvement in that area that otherwise would not be done.  So, the 
I-405 program will be improving the existing environment.  He said that it is 
worthwhile to collect information on this and emphasize it to the public and decision 
makers.  He emphasized that if a project isn’t done, the environmental degradation 
will continue.  But if project is done, it will improve these areas.  Mr. Mosher said 
that, in reality, the I-405 program can be an environmental benefit to the region and 
this point should be emphasized.   
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Chairman Kargianis said the I-90 improvements proved that water quality could be 
improved through a transportation project.  Mr. Cummings said the issue is not 
whether the program will improve water, but the amount of improvement it will be 
accomplishing.  He said that WSDOT would be meeting about this issue tomorrow.   
 
Mr. Springer noted that there is nothing about noise in the objectives.  Mr. 
Cummings said there is a separate effort for noise.  He said staff knows it’s an issue 
but will probably deal with mostly in the project level.  He said the current message 
probably doesn’t read very well so staff needs to work on this issue and would add 
the suggestion to the objectives in the next version. Mr. Mosher asked when the 
message would be clarified.  Mr. Cummings said probably around the project level.   
 
Chairman Kargianis asked if the program’s noise mitigation policy isn’t being heard 
or given. Mr. Cummings said that for the freeway elements, the first thing done 
when dealing with noise along the freeway is to install sound walls based on FHWA 
and WSDOT requirements.  However, when meeting with neighborhood groups, they 
will say they already have sound walls but the noise is still getting worse because 
they live up the hill from the roadway.  Mr. Cummings said that noise walls only help 
houses next to the wall, but if the houses are up the hill the noise increases because 
sound travels up.  He said they need to talk about this issue among staff.  He said 
this is the #1 issue from neighborhoods.   
 
Chairman Kargianis asked if there’s anything else the program could do besides 
installing sound walls.  Mr. Cummings said staff would be talking about vegetation 
and other options.  However, they don’t know what the design will be in some 
locations yet.  He said that residents want to know what’s going to be done in their 
neighborhood, but staff doesn’t know yet.  Mr. Springer said staff should at least 
recognize the noise issue is documented.  
 
Chairman Kargianis said people are suspicious that they won’t have proper noise 
mitigation.  He said it’s essential to get the message out that the program will have a 
wide range of solutions.  Mr. Dye said noise mitigation and expectations about noise 
mitigation are two different things.  He said WSDOT will meet federal standards but 
standards only measure noise levels five feet above the improvement area.  The 
standards don’t require uphill mitigation.  He said they would not be able to make 
everyone happy.   
 
Chairman Kargianis asked what the program should say if a house isn’t included in 
the basic regulations area.  Mr. Putter said there is no current technology that will 
reduce the noise below federal standards.  However, it is important to list noise 
mitigation as an issue while continuing to try and find solutions.  But staff should 
also be realistic and candid.  Mr. Cummings said staff would discuss this issue and 
come back with some information at the next meeting. 
 
Mr. Cummings said staff has to deal with the whole scope of regional projects and 
how everything ties in together, in addition to the I-405 project.   
 
Objectives: Built Environment: 
1.Avoid or minimize right of way impacts to residences and businesses by 
incorporating appropriate design/technologies.  
2.Use adaptive management techniques to monitor and adjust transportation 
improvements and schedules to achieve maximum benefits at lowest environmental 
and social costs. 
3.Use advance mitigation to reduce the impacts of construction activities on mobility 
and the communities. 
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4.Locate and design transportation facilities to promote compact development and 
provide flexibility to serve future inter-modal needs.  
5.Develop a project implementation program that will include as early actions: 

• Transportation Demand Management 
• Transit investments necessary to provide alternative means and routes 

for travel in the impacted sections 
• Environmental Mitigation 
• Targeted arterial investments  

 
Mr. Cummings said they could expand #3 to talk about noise.  He said #4 deals with 
how to get to and from transit stations.   
 
Kim Becklund, City of Bellevue, said from that from the staff’s perspective and in 
terms of the early mitigation effort, the project is taking on new territory.  She said 
this project is an experiment and defines how to move through the NEPA process.  
She said that policy statements are critical in advancing the program’s progressive 
environmental statement.  The program needs early agreement to get through the 
process.  However, she said that resource agencies are on the program’s side, 
lessoning the challenges.  She warned staff to be careful when determining what 
agency is responsible for what action and remember that legislative streamlining bills 
are moving ahead at the same time.  She said staff needs to define this new 
territory.  She said that resource agencies are also short on staff and are having a 
hard time with the implications of the policy statements.  She emphasized that the 
program is covering new ground and everyone has to be committed.  She said that 
WIRA work shouldn’t be diminished.   
 
Chairman Kargianis said Ms. Becklund pointed out that agencies are limited on staff 
and this raises the risk that the program won’t be able to move ahead because 
agencies can’t get around to addressing it.   
 
Ms. Becklund said she senses that WSDOT is working on this issue and working with 
the various groups to negotiate a system.  However, they might require more 
resources.  Some resource agencies aren’t prepared for the decisions they have to 
make.  Mr. Stone said that WSDOT has funded resource agencies in the past so that 
they can work on WSDOT projects.  He said that mechanism could be put into place.   
 
Mr. Mosher said that this system is a breakthrough on the ways to accomplish 
projects.  He said that they might have to provide money for additional resource 
staff in order to get the project approved.  He said that resource agencies are used 
to only reviewing the process, rather than being part of it.   
 
Mr. Cummings said they are working with both resource agencies and tribes.  He 
said WSDOT hasn’t had a lot of communication with tribes yet, but are meeting with 
them and their staffs to understand their issues because they have primary fishing 
rights along the corridor.  He said the program has been receiving fairly positive 
feedback to date.   
 
Chairman Kargianis noted the committee’s charter, detailing its roles and 
responsibilities, has been passed out.  He said that if members have anything to add 
or edit they could talk about it at the next meeting.  Ms. Brogan said the minor 
proposed revisions to the charter are included in the Power Point presentation for 
their reference. 
 
Chairman Kargianis adjourned the meeting at 11:07 a.m. 
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